
Construction Estimate and Profit Example

Study Title:
Study File:

Output
Variables Min value Max value Step size
Expected_Profit (40,000) 110,000 10,000
Total_Estimate $1,000,000 $1,150,000 $10,000

Study Min Max
Input File Allowed Expected Allowed
Variables Values Values 10/90 Values 90/10 Values Distributions
New_Building_Cost 520,000 470,000 508,188 526,327 541,393 550,000 Gamma right
Demolition 190,000 160,000 184,846 199,999 213,145 220,000 Beta
Engineering 115,000 110,000 112,152 115,920 120,458 130,000 Gamma Left
Environmental 35,000 20,000 26,648 35,000 43,232 50,000 Triangular
Equipment_Rentals 101,000 95,000 99,078 101,000 102,923 107,000 Normal
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